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Monday, June 24, 2002 7:59 AM
: Robbins, Jan
Subject: FW: 76 visit

776/777 AR

----- Qriginal Message-----

From: Smiley, Cathy

Sent: Monday, June 24, 2002 7:45 AM
To: Schommer, Ruth

Subject: FW: 76 visit

For Project Files?

Cathy Smiley
T707D X7956
Fax 4756

----- Original Messagg-----

From: Hopkins, Ted

Sent: Friday, June 21, 2002 9:54 AM

To: Auxier, John; Blush, Ed; Casias, Lonnie; Chandler, Gary; Crocker, Mark; Cronin, Robert; Dahigren,
Steven; Ferrari, Mike; Hall, Patti; Holmes, Nancy; Johnson, Michael; Kerridge, Jeffrey; Smiley, Cathy;
Smith, Adam; Sproles, Wayne; Starkey, Robert; Uetrecht, Greg; Vaughn, Terry; Waggoner, Cory;
Walker, Randy; Zachary, Mark

Ce: Scott, Vicki

Subject: FW: 76 visit

----- QOriginal Message-----

From: Kray, Edd
Sent: Thursday, June 20, 2002 11:38 AM
To: mark aguilar@RFFQ; Gunderson, Steve; james.hindman @state.co.us; Hopkins, Ted;

denise.onyskiw@state.co.us; Pizzuto, Victor: Schuetz, Gary;
steve.tarlton @state.co.us; Dahigren, Steven; Ferri, Mark;

david.kruchek@state.co.us; Nishimoto, Gregg

Subject: 76 visit

| toured 776/777 on June 20th, 2002 along with Ted Hopkins and Mike Smith.

It was a great day for a tour. Midnight this Sunday is the deadline for completion for several work
sets that may or may not get there, so work was at full speed this morning. The sets in question
include:

1) Set 51. a large glovebox set in room 154A, "molten salts”. This set was difficult in requiring
removal of hot residues, numerous molten salt furnaces and considerable decontamination,
particularly from Am-241, with its associated high gamma levels, a notable feature of this
process.

2) Glovebox set. #5, room 131. This set was difficult due to the presence of lots of large

equipment within the boxes (lathes) and also contamination which was resistant to routine
removal methods.
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3) Set 78, overhead lines once containing TCE and machine coolant. Careful tap and drain was
required on the entire system.

We visited set 51 first. The progress to this point, over the past few weeks was amazing. When |
was last there (about 3 weeks ago) crews were working hard to decon the numerous boxes in the
room. Today almost all boxes had been deconned, encapsulated and seperated from the line. All
but 4 segmenst were out of the room. One odd-shaped segment was being placed on and
secured to lift tables. We watched as the crew performed this operation and displayed great skill
in doing so. Another crew was in the back of the room bagging and cutting box 503 from the
overhead run of connector box from GB 496. We watched the bagging and separation. The crew
used a sawzall to cut the box (Amazing how much of the D&D of our nuclear plant is being done
with tools available at the Home Depot!).

Room 154B was filled with about a half dozen glove box segments removed from set 51. These
will need to be moved and packed into cargoe containers outside the docks before Sunday
evening. | examined the inside loading dock area in 777 later. There were a number of boxes
staged there also.

We next looked at set 5 |. One crew was assigned here. There is still quite a bit of work needed
before this set is completed. The centerline, expected to be cut into 3 pieces, is still there. The
crew was bagging the drum-dump box off it when we were there. Another group of workers was
encapsulating boxes 614 and 616. These are 2 large , high, irregularly shaped boxes originally
containing "T-based lathes". Mgmt. hopes these remaining boxes will be separated and loaded
by midnight Sunday, completeing set 5.

| watched the crew here for quite sometime, concentrating on the RCT and his work. He carefully
surveyed all work areas and workers as they progressed with the project. This group was using a
“nibbler" to seperate 2 sections of the D-centerling, Controls were adequate and carefully
implemented. The foreman explained that these boxes were also a decontamination challenge,
Sandblasting was eventually necessary to get them down to SCO levels.

In room 430 we watched some work on set 78, overhead TCE and rmachine coolant lines. A small
crew of 3 was checking a tap and drain connection before making the actual separations of
sections of piping. Again, the RCT performed all needed surveys on the job. Both personnell and
equipment were checked after each and every move. The pipe tap was connected by flexible
platic hosing to a 4 bottle inside a containment.




